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From:   Dave Dickerson/R1/USEPA/US

To:   "Rigassio-Smith, Anita" <Anita.Rigassio-Smith@jacobs.com>

Copy To:   ElaineT Stanley/R1/USEPA/US@EPA; "Mitkevicius, K C NAE" <K.C.Mitkevicius@usace.army.mil>; 
"Gouveia, Mark" <Mark.Gouveia@jacobs.com>; "Beaudoin, Maurice NAE" <Maurice.Beaudoin@usace.army.mil>; 
"Anderson, Michael \(Boston\)" <Michael.Anderson@jacobs.com>; "L'Heureux, Paul G NAE" 
<Paul.G.L'Heureux@usace.army.mil>; "Leitch, Robert A NAE" <Robert.A.Leitch@usace.army.mil>; "Fox, Steve \(New 
Bedford\)" <Steve.Fox@jacobs.com>

Delivered Date:   02/10/2009 04:28 PM EDT

Subject:   RE: schedule for "hybrid" cost est. at $80m 

Thanks Anita - the general sequence/concept looks fine to me.

Dave

 "Rigassio-Smith, Anita" <Anita.Rigassio-Smith@jacobs.com> 

  

Attached is the "draft concept plan" KC mentioned in his e-mail earlier
today. We can use this to discuss some conceptual questions for formulating

"Rigassio-Smith, Anita" <Anita.Rigassio-
Smith@jacobs.com>

02/10/2009 01:44 PM

  

  

To "Mitkevicius, K C NAE" 
<K.C.Mitkevicius@usace.army.mil>, Dave 
Dickerson/R1/USEPA/US@EPA 

cc "Beaudoin, Maurice NAE" 
<Maurice.Beaudoin@usace.army.mil>, "Leitch, Robert A 
NAE" <Robert.A.Leitch@usace.army.mil>, "L'Heureux, 
Paul G NAE" <Paul.G.L'Heureux@usace.army.mil>, 
ElaineT Stanley/R1/USEPA/US@EPA, "Fox, Steve \(New 
Bedford\)" <Steve.Fox@jacobs.com>, "Gouveia, Mark" 
<Mark.Gouveia@jacobs.com>, "Anderson, Michael 
\(Boston\)" <Michael.Anderson@jacobs.com> 

Subject RE: schedule for "hybrid" cost est. at $80m 



the scenario, such as:

1) Does the sequence of activities make sense?
2) Do we want to limit ourselves to dollars or days? Some activities will
have to be staffed with double-shifts in order to utilize the $80M/year.
3) Once all TSCA material is dredged, what are our finishing steps? Final
clean-up passes? Capping with sand? Should these activities be included?
4) Others?

When reviewing the attached spreadsheet, keep in mind that costs are rough
and for scoping purposes only. The costs will be refined once the concept is
formulated.

Anita

-----Original Message-----
From: Mitkevicius, K C NAE [mailto:K.C.Mitkevicius@usace.army.mil] 
Sent: Tuesday, February 10, 2009 10:28 AM
To: dickerson.dave@epamail.epa.gov
Cc: Beaudoin, Maurice NAE; Leitch, Robert A NAE; L'Heureux, Paul G NAE;
stanley.elainet@epamail.epa.gov; Fox, Steve (New Bedford); Rigassio-Smith,
Anita
Subject: RE: schedule for "hybrid" cost est. at $80m

Dave,
In talking to Anita, both milestones - the $80m hybrid cost est by end of Feb
and the 2 CAD Cell approach by end of March are doable. Anita will be
sending out an email by COB today with a draft concept plan for getting the
estimates completed that can be used for further discussions during
tomorrow's conference call.

KC

-----Original Message-----
From: dickerson.dave@epamail.epa.gov [mailto:dickerson.dave@epamail.epa.gov] 
Sent: Monday, February 09, 2009 5:00 PM
To: Mitkevicius, K C NAE; Beaudoin, Maurice NAE; Leitch, Robert A NAE;
L'Heureux, Paul G NAE; steve.fox@jacobs.com; anita.rigassio-smith@jacobs.com
Cc: Catri.Cynthia@epamail.epa.gov; Peterson.David@epamail.epa.gov;
Ng.ManChak@epamail.epa.gov; Gutro.Doug@epamail.epa.gov;
Brill.Larry@epamail.epa.gov; Falvey.Jeanethe@epamail.epa.gov;
stanley.elainet@epamail.epa.gov
Subject: schedule for "hybrid" cost est. at $80m

Thanks - Dave

REDACTED
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